
CMRS Provider Name: Virginia Cellular LLC

PSAP
Request

Date Phase I
Proj./Actual

Phase I *
Phase I 
Solution

Request
Date Phase II

Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

Harrisonburg/Rockingham Co Feb-00 25-Nov-02 NCAS No Request Completed, sending calls to the PSAP

Augusta County Dec-02 Jun-03 NCAS No Request

Bi-weekly conf calls regarding 
implementation with third party vendor 
and PSAP, ordering circuits

Staunton City Dec-02 Jun-03 NCAS No Request

Bi-weekly conf calls regarding 
implementation with third party vendor 
and PSAP, ordering circuits

Harrisonburg/Rockingham Co Jan-03 2004 Handset
Working on rehome to Staunton/Salem 
selective router

Nelson County Mar-03 Sep-03 NCAS No Request

Bi-weekly conf calls regarding 
implementation with third party vendor 
and PSAP, ordering circuits

Waynesboro City Mar-03 Sep-03 NCAS No Request

Bi-weekly conf calls regarding 
implementation with third party vendor 
and PSAP, circuit order has been 
placed with a due date of 9/22/3
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